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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: July 7, 2018 to July 13, 2018 

 

Sitework:   

� Continued placing irrigation 

� Continued placing sod in north 

fields 

� Continued pouring curb and gutter 

in north parking lot 

� Started working on facia and roof 

façade  

� Finished placing base course and 

prepped south lot/drive for asphalt 

� Finished concrete for stadium 

seating 

� Continued placing infield mix on 

north fields 

� Started placing roof material on 

shade structures 

� Started finishes for sport courts 

� Removed and replaced some curb 

and gutter on existing eastbound 

entrance 
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Other: 

� Proof roll w/ COE for asphalt 

pavement next week 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue shade structure roofing 

� Start roof panels on concession 

building 

� Continue concrete sidewalks and 

finish curb/gutter 

� Continue center ballfield concrete  

� Continue site irrigation 

� Start playground surfacing 

� Continue electrical, plumbing, and 

mechanical work in concession 

building 

� Finish ballfield sod 

� Start asphalt pavement operations 

� COE park tours 

 
 

 

 

 

 

 

 

 

 


